

## EXAMINATION STRATEGIC PLAN PROGRESS REPORT

<b>X-1 Monitor examination pass rates monthly.</b>
<b>Evaluate and report to the Board any trends or issues regarding the administration and statistical interpretations concerning EPPP, CPSE, and CPLEE passing rates and passing scores.</b>
September 2009: Ongoing
November 2009: Ongoing
February 2010: Ongoing
May 2010: Ongoing
August 2010: In the process of updating the 2010 Examination Statistics for the EPPP, CPSE and CPLEE.
<b>X-2 Utilize advances in computer technology for administering exams.</b>
<b>Work with examination vendors to administer the exams.</b>
September 2009: Ongoing
November 2009: Ongoing
February 2010: Working with PSI, Inc. to notify candidates of their eligibility of the CPSE or CPLEE via email.
May 2010: Ongoing
August 2010: Continue to work with the Department's Information Technology in automating eligibility notification for the CPSE and CPLEE
<b>X-4 Update the CPSE with content that is relevant to all Psychologists.</b>
<b>Work with the Office of Professional Examination Services (OPES) to contribute to examination databases for the broad range of psychological disciplines and services.</b>
September 2009: Ongoing
November 2009: Ongoing
February 2010: Ongoing
May 2010: Ongoing
August 2010: CPSE workshops are conducted on a yearly basis. We scheduled 8 workshops for this fiscal year. The next workshop is scheduled on January 2011.